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• Goals & Objectives*
• Draft Financial Resources
• Draft Socioeconomic Data
• Final Financial Resources
• Draft Cost Estimates
• Final Cost Estimates
• Needs Plan/Cost Feasible Plan*
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* MPO/TPC/CTAC Approval Required* MPO/TPC/CTAC Approval Required
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Public Involvement

Data Compilation & Review

Model Review & Update

Financial Resources & Cost Estimation

Air Quality Conformity 

Post LRTP Adoption Support

2005 / 2006
Task Description

Transportation Plan Update

2003 2004

Plan Development

Adoption Process

1 Start-up Brochure
2 Informational Brochure
3 Summary Brochure
4 Adoption Document
5 Expanded LRTP Document
6 AQ Newsletter
7 Draft AQ Assessment Report
8 AQ Conformity Determination Report
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